

Total Project Budget

District: Amherst-Pelham
School Name: Amherst Pelham Regional Middle School

Submittal Date: 8/27/2025

Total Project Budget: All costs associated with the project are subject to 963 CMR 2.17(5)	Estimated Budget	Scope Items Excluded from the Basis of Estimated Total Facilities Grant or Otherwise Ineligible	Basis of Estimated Total Facilities Grant ¹	Estimated Maximum Total Facilities Grant ¹
Feasibility Study Agreement				
1 OPM Feasibility Study	\$15,000	\$0	\$15,000	
2 A&E Feasibility Study	\$141,968	\$0	\$141,968	
3 Env. & Site	\$0	\$0	\$0	
4 Other	\$0	\$0	\$0	
5 Feasibility Study Agreement Subtotal	\$156,968	\$0	\$156,968	\$97,242
Administration				
6 Legal Fees	\$0	\$0	\$0	\$0
Owner's Project Manager				
7 Design Development			\$0	
8 Construction Contract Documents	\$48,000	\$0	\$48,000	
9 Bidding	\$30,000	\$0	\$30,000	
10 Construction Contract Administration	\$155,000	\$0	\$155,000	
11 Closeout	\$66,331	\$0	\$66,331	
12 Extra Services	\$0	\$0	\$0	
13 Reimbursable & Other Services	\$5,000	\$0	\$5,000	
14 Cost Estimates	\$0	\$0	\$0	
15 Advertising	\$1,000	\$0	\$1,000	
16 Permitting	\$0	\$0	\$0	
17 Owner's Insurance	\$0	\$0	\$0	
18 Other Administrative Costs	\$10,000	\$0	\$10,000	
19 Administration Subtotal	\$315,331	\$0	\$315,331	\$195,348
Architecture and Engineering				
20 Basic Services				
21 Design Development			\$0	
22 Construction Contract Documents	\$283,668	\$0	\$283,668	
23 Bidding	\$25,788	\$0	\$25,788	
24 Construction Contract Administration	\$190,832	\$0	\$190,832	
25 Closeout	\$15,473	\$0	\$15,473	
26 Other Basic Services	\$0	\$0	\$0	
27 Basic Services Subtotal	\$515,761	\$0	\$515,761	
Reimbursable Services				
28 Construction testing	\$20,000	\$0	\$20,000	
29 Printing (over minimum)	\$0	\$0	\$0	
30 Other Reimbursable Costs	\$15,000	\$0	\$15,000	
31 Hazardous Materials	\$61,601	\$0	\$61,601	
32 Geotech & Geo-Env.	\$0	\$0	\$0	
33 Site Survey	\$0	\$0	\$0	
34 Wetlands	\$0	\$0	\$0	
35 Traffic Studies	\$0	\$0	\$0	
36 Architectural/Engineering Subtotal	\$612,362	\$0	\$612,362	\$379,358
CM & Risk Preconstruction Services				
37 Pre-Construction Services	\$0	\$0	\$0	\$0
Site Acquisition				
38 Land/Building Purchase	\$0	\$0	\$0	
39 Appraisal Fees	\$0	\$0	\$0	
40 Recording fees	\$0	\$0	\$0	
41 Site Acquisition Subtotal	\$0	\$0	\$0	\$0
Construction Costs				
42 Construction Budget				
43 GMP Fee	\$0	\$0		
44 GMP Insurance	\$0	\$0		
45 GMP Contingency	\$0	\$0		
46 Division 1 - General Requirements	\$2,174,967	\$0		
47 Division 2 - Existing Conditions	\$920,640	\$0		
48 Division 3 - Concrete	\$0	\$0		
49 Division 4 - Masonry	\$216,300	\$0		
50 Division 5 - Metals	\$70,000	\$0		
51 Division 6 - Woods, Plastics and Composites	\$172,392	\$0		
52 Division 7 - Thermal and Moisture Protection	\$4,547,625	\$0		
53 Division 8 - Openings	\$0	\$0		
54 Division 9 - Finishes	\$2,040	\$0		
55 Division 10 - Specialties	\$0	\$0		
56 Division 11 - Equipment	\$0	\$0		
57 Division 12 - Furnishings	\$0	\$0		
58 Division 13 - Special Construction	\$0	\$0		
59 Division 14 - Conveying Systems	\$0	\$0		
60 Division 21 - Fire Suppression	\$0	\$0		
61 Division 22 - Plumbing	\$103,040	\$0		
62 Division 23 - HVAC	\$183,425	\$0		
63 Division 25 - Integrated Automation	\$0	\$0		
64 Division 26 - Electrical	\$80,050	\$0		
65 Division 27 - Communications	\$0	\$0		
66 Division 28 - Electronic Safety and Security	\$0	\$0		
67 Division 31 - Earthwork	\$0	\$0		
68 Division 32 - Exterior Improvements	\$0	\$0		
69 Division 33 - Utilities	\$0	\$0		
70 Construction Budget	\$8,470,479	\$0	\$8,470,479	\$5,247,462

Cells highlighted in yellow include equations established for the calculation of the project's Maximum Total Facilities Grant and for the analysis of the project's budget. The equations in the highlighted cells should not be changed.

Questionnaire

For All Projects:

#	Question	Response
1	Does the scope of work include the removal of vinyl asbestos tile (VAT) or ceiling tile with asbestos?	No
2	Are there ADA accessibility upgrades included in the project scope of work?	No
3	If ADA upgrades are included in the scope of work, does it include elevator work?	No
4	Does the scope of work include any masonry cleaning?	Yes
5	Does the scope of work include any window/door/roof replacements at detached buildings on the campus?	No
6	Is there any scope of work in non-school related spaces within the facility?	No
7	Does the scope of work include the replacement of systems on modular buildings?	No
8	Does the scope of work include any fire suppression and/or fire alarm upgrades?	No
9	Is there any scope beyond the invited project scope?	No
10	Does the cost estimate include any proposed alternates?	Yes

If Roof project, please proceed to "Roof Projects Only" section (cell H37).
If Windows/Doors project, please proceed to "Windows/Doors Projects Only" section (cell H73).

Roofs Projects Only:

R1. Please list all roof sections, with relevant square footage, age, and proposed roof system type:

Section	Section Name	Square Footage	Section Age (Years)	Proposed Roof System Type
Section 1	JHS	79,520	31	PVC
Section 2	Gymnasium / VoTe	16,630	31	PVC
Section 3	Boys Locker Room	6,200	31	PVC
Section 4	Girls Locker Room	6,120	31	PVC
Section 5	Boiler Room	1,450	31	PVC
Section 6 - N.I.C.	Auditorium	15,250	26	
Section 7 - N.I.C.	Breezeways	1,945	26	

#	Question	Response
R2.	Does the building include any additions?	No
R3.	Does the scope of work include adding or replacing any rooftop HVAC equipment?	Yes
R4.	Does the scope of work include the temporary removal and reinstallation of rooftop HVAC equipment?	Yes
R5.	Does the scope of work include the replacement of windows due to the roof replacement?	No
R6.	Does the scope of work include any skylights?	No
R7.	Does the scope of work include any copper flashings and/or gutters?	Yes
R8.	Does the scope of work include any site work associated with sub-grade roof drainage?	Yes
R9.	Does the scope of work include costs to make roof solar-ready?	No
R10.	Does the school have district-owned PV panels, leased panels, or no panels?	No Panels
R11.	Does the scope include purchase of PV panels?	No
R12.	Does the scope include installation of PV panels?	No

Windows/Doors Projects Only:

W1. Please list all window sections, with relevant square footage, age, proposed window count, and location of window type:

Window Type	Square Footage	Type Age (Years)	Proposed Window Count	Location of Window Type
Punched/Ribbon				
Punched/Ribbon				
Punched/Ribbon				
Punched/Ribbon				

Total Project Budget

District: Amherst-Pelham
School Name: Amherst Pelham Regional Middle School

Submittal Date: 8/27/2025

		Scope Items Excluded from the Basis of Estimated Total Facilities Grant or Otherwise Ineligible	Basis of Estimated Total Facilities Grant ¹	Estimated Maximum Total Facilities Grant ¹
Total Project Budget: All costs associated with the project are subject to 963 CMR 2.17(5)				
Alternates				
71 Alternates Included in the Total Project Budget			\$0	
72 Alternates Excluded from the Total Project Budget			\$0	
73 Alternates Subtotal ³	\$0	\$0	\$0	\$0
Miscellaneous Project Costs				
74 Utility company Fees	\$0	\$0	\$0	
75 Testing Services	\$3,000	\$0	\$3,000	
76 Swing Space/Modulars	\$0	\$0	\$0	
77 Other Project Costs (Mailing & Moving)	\$0	\$0	\$0	
78 Misc. Project Costs Subtotal	\$3,000	\$0	\$3,000	\$1,859
Furnishings and Equipment				
79 Furnishings	\$0	\$0	\$0	
80 Equipment	\$0	\$0	\$0	
81 Computer Equipment	\$0	\$0	\$0	
82 FF&E Subtotal	\$0	\$0	\$0	\$0
83 Project Budget	\$9,558,140	\$0	\$9,558,140	\$5,921,268

Board Authorization	
84 Project Budget (excluding Contingencies)	\$9,558,140
85 Scope Items Excluded or Otherwise Ineligible	\$0
86 Third Party Funding (Ineligible)	\$0
87 Basis of Estimated Total Facilities Grant ^{1, 4}	\$9,558,140
88 Reimbursement Rate	61.95%
89 Estimated Maximum Total Facilities Grant ¹	\$5,921,268

This document was prepared by the Owner's Project Manager (**OPM Firm**) based on preliminary information and estimates drafted by the OPM Firm and Designer (**Design Firm**) of the (**District**) for the (**School**) project. Based on this preliminary draft and the information provided in it, certain budget, cost and scope items may be determined to be ineligible for reimbursement. However, the MSBA's initial draft does not contain a final, exhaustive list of all budget, cost and scope items which may be ineligible for reimbursement by the MSBA. Nor is it intended to be a final determination of which budget, cost and scope items may be eligible for reimbursement by the MSBA. All project budget, cost and scope items shall be subject to review and audit by the Authority, and the Authority shall determine, in its sole discretion, whether any such budget, cost and scope items are eligible for reimbursement. The MSBA may determine that certain additional budget, cost and scope items are ineligible for reimbursement.

1. The estimated maximum facilities grant established for the Project Funding Agreement does not include any potentially eligible contingency funds and is subject to review and audit by the MSBA. At the time of PFA Bid Amendment, the Estimated Maximum Facilities Grant and the Maximum Total Facilities Grant will be adjusted to account for any budget revision requests submitted and approved by the MSBA at the time of establishing the Amendment.

2. Pursuant to Section 3.23 of the Project Funding Agreement and the applicable policies and guidelines of the Authority, any project costs associated with the reallocation or transfer of funds from either the Owner's contingency or the Construction contingency to other budget line items shall be subject to review by the Authority to determine whether any such costs are eligible for reimbursement by the Authority. All costs are subject to review and audit by the MSBA.

3. Contingency funds are to be determined by the District with their consultants, however eligibility is capped. Construction Contingency is capped at 5% of the estimated eligible construction cost and Owner's contingency is capped at 0.5% of the estimated eligible construction cost. Reimbursable soft costs are capped at 20% of the estimated eligible construction budget. If the District exceeds their reimbursable soft cost cap, the exclusion will first be applied to the 0.5% eligible Owner's Contingency until the exclusion has been exhausted or the eligible Owner's Contingency is \$0.

4.The Alternate Subtotal budget line represents the scope of work that the District may bid as an alternate to the construction contract. When an alternate increases project scope (an "add" alternate), the amount of the alternate is not included within the Construction Budget. By contrast, when an alternate decreases project scope (a "deduct" alternate), the amount is included within the Construction Budget.

90	Total Construction Contingency ^{2, 3}	\$423,524
91	Ineligible Construction Contingency ^{2, 3}	\$338,819
92	Potentially Eligible Construction Contingency ^{2, 3}	\$84,705
93	Total Owner's Contingency ^{2, 3}	\$42,352
94	Ineligible Owner's Contingency ^{2, 3}	\$0
95	Potentially Eligible Owner's Contingency ^{2, 3}	\$42,352
96	Total Construction and Owner's Contingency ^{2, 3}	\$465,876
97	Total Ineligible Contingency ^{2, 3}	\$338,819
98	Total Potentially Eligible Contingency ^{2, 3}	\$127,057
99	Reimbursement Rate	61.95%
100	Potential Additional Contingency Grant Funds ²	\$78,712
101	Maximum Total Facilities Grant	\$5,999,980
102	Total Project Budget	\$10,024,016

Cells highlighted in yellow include equations established for the calculation of the project's Maximum Total Facilities Grant and for the analysis of the project's budget. The equations in the highlighted cells should not be changed.				
Punched/Ribbon				
Punched/Ribbon				

#	Question	Response
W2.	Does the building include any additions?	
W3.	Does the scope of work include any masonry restoration including cleaning and sealing beyond the invited project scope?	
W4.	Does the scope of work include the installation of any new vestibules?	
W5.	Does the scope of work include the replacement of any interior doors?	
W6.	Does the scope of work include adding or replacing any HVAC equipment?	

*This table specifically addresses Window systems - door transoms are not included in the above table, but ARE captured in the Cost Estimate.